COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2010

ESTI MATE SUMVARY 09:11: 16
CONTI D: C16386 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 16386- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.0  DAYS TI VE ALLOW 90 WORK DAYS
SH 119 ROLLI NSVI LLE SOUTH OVERLAY PERCENT TI ME: 73.33 ORI G TI ME ALLOW 90 WORK DAYS
PRQJIECT NO STA119A- 053
SH 119 ROLLI NSVI LLE SOUTH OVERLAY
NAVE OF ROAD: 119A
PRQIECT COUNTI ES: G LPIN
CONTRACTCR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 05/ 27/ 2010 DATE TI ME STARTED 06/ 12/ 2009
1800 N TAFT ROAD DATE LET 05/ 21/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/ 2009 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 12/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3, 645,779.86 PARTICl PATING $ 1, 858, 953. 32 $ 21, 447.97
AWARD PROJECT AM: $ 2,989, 957. 78 NON PARTI Cl PATI NG 27,514. 00 0. 00
PERCENT COVPLETE: 51. 74% TOTAL EARNI NGS 1, 886, 467. 32 21,447.97
FUNDS AVAI LABLE: $ 1,759,312.54 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 886, 467. 32 21, 447. 97
TOTAL CLAI VB $ 0. 00 RETAI NAGE -44,849. 37 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 841, 617. 95 21, 447. 97
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 1, 841, 617. 95 21, 447. 97
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 21, 447. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: STA119A- 053 ESTI MATE NO 0005 09:11: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035  *REMOIVAL OF Pl PE 98. 000 98. 000
LF 0. 000 0.00
13. 40000 98. 000 1,313.20
0010 202-00037  *REMIVAL OF END SECTI ON 3.000 3.000
EACH 0. 000 0.00
51. 50000 3.000 154. 50
0015 202-00220  *REMOVAL OF ASPHALT MAT 7,927. 000 7,927. 000
5% 0. 000 0.00
3. 45000 7,927.000 27,348.15
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 20, 015. 000 20, 015. 000
5% 0. 000 0.00
2.10000 20, 015. 000 42,031. 50
0025 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 4,075. 000 4,075. 000
LF 0. 000 0.00
2. 15000 4,075. 000 8,761. 25
0030 202-01300 *REMOIVAL OF END ANCHORAGE 114. 000 114. 000
EACH 0. 000 0.00
148. 00000 114. 000 16, 872. 00
0035 202-04002  *CLEAN CULVERT 16. 000 5. 000
EACH 0. 000 0.00
1, 466. 00000 5. 000 7,330. 00
0040 202-04003  *CLEAN CULVERT (SPEC AL) 1. 000 1. 000
EACH 0. 000 0.00
12, 054. 00000 1. 000 12, 054. 00
0045 202-04004  *PLUG CULVERT (SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
1, 335. 00000 1. 000 1, 335. 00
0050 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 3, 156. 000 2, 836. 000
cy 0. 000 0.00
15. 50000 2, 836. 000 43, 958. 00
0055 203-01500  BLADI NG 40. 000 0. 000
HOUR 0. 000 0.00

86. 10000 0. 000 0. 00



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: STA119A- 053 ESTI MATE NO 0005 09:11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK ( DUMP) 10. 000 0. 000
HOUR 0. 000 0. 00
67. 90000 0. 000 0. 00
0065 203-01594 COVBI NATI ON LOADER 10. 000 0. 000
HOUR 0. 000 0. 00
80. 05000 0. 000 0. 00
0070 203-02330 LABCRER 20. 000 0. 000
HOUR 0. 000 0. 00
22. 40000 0. 000 0.00
0075 206-00000 *STRUCTURE EXCAVATI ON 23. 000 23. 000
CcY 0. 000 0. 00
30. 90000 23. 000 710.70
0080 208-00002 *ERCSI ON LOG (12 | NCH) 3, 000. 000 1, 625. 000
LF 0. 000 0.00
4.10000 1, 625. 000 6, 662. 50
0085 208-00011 *ERCSI ON BALES (VWEED FREE) 50. 000 28. 000
EACH 0. 000 0. 00
13. 40000 28. 000 375. 20
0090 208-00020 *SI LT FENCE 545. 000 545. 000
LF 0. 000 0. 00
2. 05000 545. 000 1,117. 25
0095 208-00034 *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0100 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 50. 000 15. 500
HOUR 0. 000 0. 00
36. 05000 15. 500 558.78
0105 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 50. 000 0. 000
HOUR 0. 000 0. 00
66. 95000 0. 000 0. 00
0110 208-00206 *ERCSI ON CONTRCOL  SUPERVI SCR 90. 000 67. 000
DAY 0. 000 0. 00
97. 90000 67. 000 6, 559. 30



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: STAL19A- 053 ESTI MATE NO 0005 09:11: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00090  *RESET DELI NEATCR 100. 000 0. 000
EACH 0. 000 0.00
12. 25000 0. 000 0. 00
0120 210-01130  *RESET GUARDRAI L TYPE 3 15, 337. 500 10, 062. 500
LF 0. 000 0.00
5. 05000 10, 062. 500 50, 815. 63
0125 210-01131  *RESET GUARDRAIL TYPE 3 (SPECI AL) (2 FOOT) 187. 500 187. 500
LF 0. 000 0.00
15. 40000 187. 500 2,887.50
0130 210-01132  *RESET GUARDRAIL TYPE 3 (SPECI AL) (1 FOOT) 525. 000 362. 500
LF 0. 000 0.00
8. 70000 362. 500 3,153.75
0135 210-04200  *ADJUST GUARDRAI L 11, 413. 000 11, 413. 000
LF 0. 000 0.00
2.10000 11, 413. 000 23, 967. 30
0140 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0.00
1, 030. 00000 0. 000 0. 00
0145 212-00032  *SO L CONDI TI ONING 0. 500 0. 000
ACRE 0. 000 0.00
3, 606. 00000 0. 000 0. 00
0150 213-00002  *MULCH NG (\WEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0.00
1, 030. 00000 0. 000 0. 00
0155 213-00061  *MJLCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0.00
2.05000 0. 000 0. 00
0160 304-06000  AGGREGATE BASE COURSE ( CLASS 6) 5, 670. 000 5, 464. 500
TON 0. 000 0.00
24. 20000 5, 464. 500 132, 240. 90
0165 304-09000  AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
(% 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: STA119A- 053 ESTI MATE NO 0005 09:11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 114. 000 22.170
TON 0. 000 0. 00
96. 00000 22.170 2,128.32
0175 403-34721 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 43, 179. 000 17, 226. 480
TON 0. 000 0. 00
47.15000 17, 226. 480 812, 228. 53
0180 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 14, 160. 000 6, 678. 000
GAL 0. 000 0. 00
1. 85000 6, 678. 000 12, 354. 30
0185 420-00110 * GEOTEXTI LE ( DRAI NAGE) (CLASS A) 481. 000 36. 000
SY 0. 000 0. 00
9. 25000 36. 000 333.00
0190 506-00209 *RI PRAP (9 | NCH) 8. 000 8. 000
CcY 0. 000 0. 00
129. 00000 8. 000 1, 032. 00
0195 603-01240 *24 1 NCH REI NFORCED CONCRETE PI PE 60. 000 60. 000
LF 0. 000 0. 00
64. 90000 60. 000 3,894. 00
0200 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
715. 00000 2.000 1, 430. 00
0205 603-10240 *24 1 NCH CORRUGATED STEEL PI PE 80. 000 70. 000
LF 0. 000 0. 00
51. 50000 70. 000 3, 605. 00
0210 603-30024 *24 1 NCH STEEL END SECTI ON 2.000 1. 000
EACH 0. 000 0. 00
382. 00000 1. 000 382.00
0215 604-00505 *I NLET TYPE D (5 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 740. 00000 1. 000 2,740.00
0220 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N 2,099. 000 2,099. 000
LF 0. 000 0.00
27. 05000 2,099. 000 56, 777. 95



CONTI D: C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: STAL19A- 053 ESTI MATE NO 0005 09:11: 16

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 605-84000  *SUBSURFACE DRAI N QUTLET 80. 000 80. 000
LF 0. 000 0.00
21. 10000 80. 000 1, 688. 00
0230 605-84100  *SUBSURFACE DRAI N OUTLET STRUCTURE 10. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0.00
0235 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 4, 037. 500 2, 443. 750
LF 0. 000 0.00
13. 50000 2, 443. 750 32,990. 63
0240 606-01320  *END ANCHORAGE TYPE 3B 4.000 3.000
EACH 0. 000 0. 00
625. 50000 3.000 1, 876. 50
0245 606-01385  *TRANSI TI ON TYPE 3J 3. 000 3.000
EACH 0. 000 0. 00
541. 00000 3.000 1, 623. 00
0250 606-01390  *END ANCHORAGE TYPE 3K 3. 000 3.000
EACH 0. 000 0. 00
913. 00000 3.000 2, 739. 00
0255 606-02003  *END ANCHORAGE ( NONFLARED) 4.000 3.000
EACH 0. 000 0.00
1, 762. 00000 3.000 5, 286. 00
0260 606-02005  *END ANCHORAGE (FLARED) 102. 000 101. 000
EACH 0. 000 0.00
1, 292. 00000 101. 000 130, 492. 00
0265 607-11525  FENCE ( PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0.00
0270 609-60011  *CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0275 612-00041  *DELI NEATOR ( FLEXI BLE) (TYPE I) 100. 000 0. 000
EACH 0. 000 0.00
30. 70000 0. 000 0.00



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: STAL19A- 053 ESTI MATE NO 0005 09:11: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00042 *DELI NEATOR (FLEXI BLE) (TYPE I1) 25. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0. 00
0285 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE II1) 50. 000 0. 000
EACH 0. 000 0. 00
34. 75000 0. 000 0. 00
0290 614-00012 *SI GN PANEL (CLASS 11) 18. 000 0. 000
SF 0. 000 0. 00
21. 50000 0. 000 0.00
0295 614-01575 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST) 24.000 0. 000
LF 0. 000 0. 00
56. 25000 0. 000 0.00
0300 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
255. 50000 0. 000 0.00
0305 615-00150 EMBANKMENT PROTECTOR ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0. 00
1, 999. 00000 0. 000 0. 00
0310 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 900
LS 0. 000 0. 00
11, 000. 00000 0. 900 9, 900. 00
0315 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
76, 000. 00000 1. 000 76, 000. 00
0320 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 600
LS 0. 000 0.00
3, 030. 00000 0. 600 1, 818. 00
0325 627-00005 *EPOXY PAVEMENT MARKI NG 771.000 771.000
GAL 0. 000 0. 00
49. 50000 771.000 38, 164. 50
0330 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 300. 000 499. 000
GAL 130. 000 4,199. 00

32. 30000 629. 000 20, 316. 70



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16386- Bl D ESTI MATE RUN 05/ 27/ 2010
PROJECT: STAL19A- 053 ESTI MATE NO 0005 09: 11: 16

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0335 630-00000  *FLAGG NG 6, 722. 250 6, 693. 750
HOUR 28. 500 631. 28
22. 15000 6, 722. 250 148, 897. 84
0340 630-00007  *TRAFFI C CONTROL | NSPECTI ON 45. 000 45. 000
DAY 0. 000 0. 00
87. 55000 45. 000 3,939.75
0345 630-00012  *TRAFFI C CONTROL MANAGENENT 94. 000 91. 000
DAY 3.000 1, 498. 50
499. 50000 94. 000 46, 953. 00
0350 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 6. 000 3.000
EACH 0. 000 0. 00
30. 90000 3.000 92.70
0355 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 130. 000 52. 000
EACH 0. 000 0. 00
30. 90000 52. 000 1, 606. 80
0360 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 16. 000 8. 000
EACH 0. 000 0. 00
30. 90000 8. 000 247. 20
0365 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0.00
4,579. 00000 1. 000 4,579. 00
0370 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 0. 000 0.00
18. 55000 0. 000 0.00
0375 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
20. 60000 0. 000 0.00
0380 630-80380  *TRAFFI C CONE 500. 000 150. 000
EACH 0. 000 0.00
5. 15000 150. 000 772.50
0385 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
1, 515. 00000 0. 000 0.00



CONTI D: C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: STA119A- 053 ESTI MATE NO. 0005 09:11:16

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0390 700-70010 F/ A M NOR CONTRACT REVI Sl ONS 90, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 125, 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70016  F/ A FUEL COST ADJUSTMVENT 28, 900. 000 6, 610. 070
FA 0. 000 0.00
1. 00000 6, 610. 070 6, 610. 07
0410 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 50, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 80, 000. 000 20, 129. 390
FA 0. 000 0.00
1. 00000 20, 129. 390 20, 129. 39
0420 700-70021  F/ A ON-THE-JOB TRAI NEE 600. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70380 F/ A ERCSI ON CONTROL 15, 119. 190 0. 000
FA 15, 119. 190 15, 119. 19
1. 00000 15, 119. 190 15, 119. 19
CAT 0200 CURRENT AMI  $ 3,618, 265.86 $ 21,447.97$ 1, 858, 953. 28



CONTI D C16386 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16386- BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: STA119A- 053 ESTI MATE NO 0005 09:11: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0445 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0450 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
757. 00000 2.000 1, 514. 00

CAT 0400 CURRENT AMI  $ 27,514.00 $

0.00$ 27,514.00

PRQJIECT TOTAL CURRENT AMI $ 3,645,779.86$

21,447.97$ 1,886, 467. 28



